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ESTIMATE RUN 05/12/2010

ESTIMATE SUMMARY 15:08:11

CONTID: C17016         ESTIMATE NO: 0004 FINL 2005

PCN: 17016-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 392 AT LCR 9 INTERSECTION (HES) PERCENT TIME:

PROJECT NO: SHE 3921-009                  

SH 392 AT LCR 9 INTERSECTION (HES)

NAME OF ROAD: 392A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 05/12/2010 DATE TIME STARTED 09/14/2009

7785 HIGHLAND MEADOWS PARKWAY DATE LET 06/25/2009 DATE WORK BEGAN

SUITE 100 DATE AWARDED 06/29/2009 DATE TIME STOPPED 11/20/2009

 DATE CONTRACT EXECUTED 07/28/2009 DATE ACCEPTED 11/20/2009

FORT COLLINS CO 80528     970-223-3151 DATE NOTICE TO PROCEED 09/14/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 250,642.06 PARTICIPATING $ $ -43.66

AWARD PROJECT AMT: 247,463.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,711.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.01

-43.66

-43.66

3,668.29

$

$

$

$

250,642.07

0.00

250,642.07

0.00

250,642.07

0.00

0.00

250,642.07

0.00

AMOUNT DUE 250,642.07 3,668.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,668.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

32.0 TIME ALLOW: 32

ORIG TIME ALLOW: 30
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PCN: 17016-BID    ESTIMATE RUN 05/12/2010

PROJECT: SHE 3921-009                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:08:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE MCR 76.000

0.000

202-00035  
 

76.000

LF  

10.00000 760.0076.000

0.00

0010 *REMOVAL OF ASPHALT MAT 208.000

0.000

202-00220  
 

208.000

SY  

17.00000 3,536.00208.000

0.00

0015 REMOVAL OF ASPHALT MAT (PLANING) 891.000

0.000

202-00240  
 

891.000

SY  

3.00000 2,673.00891.000

0.00

0020 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,866.000

0.000

203-00060  
 

2,866.000

CY  

12.00000 34,392.002,866.000

0.00

0025 PROOF ROLLING 2.000

0.000

203-01100  
 

2.000

HOUR

85.00000 170.002.000

0.00

0030 BLADING DELETED FM 105 0.000

0.000

203-01500  
 

0.000

HOUR

113.00000 0.000.000

0.00

0035 POTHOLING 10.000

0.000

203-01597  
 

10.000

HOUR

190.00000 1,900.0010.000

0.00

0040 EROSION LOG (12 INCH) 460.000

0.000

208-00002  
 

460.000

LF  

5.20000 2,392.00460.000

0.00

0045 GRAVEL BAG DELETED FM 105 0.000

0.000

208-00034  
 

0.000

LF  

6.00000 0.000.000

0.00

0050 STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

1.000

EACH

600.00000 600.001.000

0.00

0055 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) DELETED FM 105 0.000

0.000

208-00103  
 

0.000

HOUR

24.00000 0.000.000

0.00
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PCN: 17016-BID    ESTIMATE RUN 05/12/2010

PROJECT: SHE 3921-009                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:08:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) DELETED FM
105

0.000

0.000

208-00105  
 

0.000

HOUR

92.00000 0.000.000

0.00

0065 EROSION CONTROL SUPERVISOR 142.000

0.000

208-00205  
 

142.000

HOUR

46.40000 6,588.80142.000

0.00

0070 *RESET MONUMENT (TYPE 3A) 1.000

0.000

210-00065  
 

1.000

EACH

410.00000 410.001.000

0.00

0075 *RESET GROUND SIGN 4.000

0.000

210-00810  
 

4.000

EACH

360.00000 1,440.004.000

0.00

0080 *SEEDING (NATIVE) 1.500

0.000

212-00006  
 

1.500

ACRE

980.00000 1,470.001.500

0.00

0085 *SOIL CONDITIONING 1.500

0.000

212-00032  
 

1.500

ACRE

3,260.00000 4,890.001.500

0.00

0090 *MULCHING (WEED FREE HAY) 1.500

0.000

213-00002  
 

1.500

ACRE

980.00000 1,470.001.500

0.00

0095 *MULCH TACKIFIER 300.000

0.000

213-00061  
 

300.000

LB  

3.25000 975.00300.000

0.00

0100 *SOIL RETENTION BLANKET (STRAW/COCONUT) 685.000

0.000

216-00041  
 

685.000

SY  

2.40000 1,644.00685.000

0.00

0105 AGGREGATE BASE COURSE (CLASS 6) 1,030.490

0.000

304-06000  
 

1,030.490

TON 

13.50000 13,911.621,030.490

0.00

0110 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 26.000

0.000

304-06008  
 

26.000

CY  

44.50000 1,157.0026.000

0.00
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PCN: 17016-BID    ESTIMATE RUN 05/12/2010

PROJECT: SHE 3921-009                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:08:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (PATCHING) (ASPHALT) 21.820

0.000

403-00720  
 

21.820

TON 

145.00000 3,163.9021.820

0.00

0120 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 1,572.370

0.000

403-34741  
 

1,572.370

TON 

55.50000 87,266.541,572.370

0.00

0125 GEOTEXTILE (SEPARATOR) (CLASS 1) 2,768.000

0.000

420-00132  
 

2,768.000

SY  

1.30000 3,598.402,768.000

0.00

0130 GEOGRID REINFORCEMENT 2,211.000

0.000

506-01020  
 

2,211.000

SY  

3.00000 6,633.002,211.000

0.00

0131 15 INCH CORRUGATED STEEL PIPE MCR 30.000

0.000

603-10150  
 

30.000

LF  

73.00000 2,190.0030.000

0.00

0132 15 INCH STEEL END SECTION MCR 2.000

0.000

603-30015  
 

2.000

EACH

250.00000 500.002.000

0.00

0135 *DELINEATOR (TYPE I) 22.000

0.000

612-00001  
 

22.000

EACH

26.50000 583.0022.000

0.00

0140 *DELINEATOR (TYPE II) DELETED FM 105 0.000

0.000

612-00002  
 

0.000

EACH

27.00000 0.000.000

0.00

0145 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

5,100.00000 5,100.001.000

0.00

0150 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

8,000.00000 8,000.001.000

0.00

0155 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

2,360.00000 2,360.001.000

0.00
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PCN: 17016-BID    ESTIMATE RUN 05/12/2010

PROJECT: SHE 3921-009                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:08:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *EPOXY PAVEMENT MARKING 38.000

0.000

627-00005  
 

38.000

GAL 

97.70000 3,712.6038.000

0.00

0165 *PAVEMENT MARKING PAINT (WATERBORNE) 29.000

0.000

627-00011  
 

29.000

GAL 

32.60000 945.4029.000

0.00

0170 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 54.000

0.000

627-30405  
 

54.000

SF  

13.00000 702.0054.000

0.00

0175 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

24.000

0.000

627-30410  
 

24.000

SF  

11.00000 264.0024.000

0.00

0180 *FLAGGING 497.500

0.000

630-00000  
 

497.500

HOUR

31.30000 15,571.75497.500

0.00

0185 *TRAFFIC CONTROL INSPECTION 39.000

0.000

630-00007  
 

39.000

DAY 

59.00000 2,301.0039.000

0.00

0190 *TRAFFIC CONTROL MANAGEMENT 29.000

0.000

630-00012  
 

29.000

DAY 

481.00000 13,949.0029.000

0.00

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000

0.000

630-80341  
 

3.000

EACH

48.00000 144.003.000

0.00

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000

0.000

630-80342  
 

26.000

EACH

48.00000 1,248.0026.000

0.00

0205 *PORTABLE MESSAGE SIGN PANEL 3.000

0.000

630-80355  
 

3.000

EACH

2,400.00000 7,200.003.000

0.00

0210 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) DELETED FM 105

0.000

0.000

630-80358  
 

0.000

EACH

470.00000 0.000.000

0.00
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PCN: 17016-BID    ESTIMATE RUN 05/12/2010

PROJECT: SHE 3921-009                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:08:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *DRUM CHANNELIZING DEVICE 47.000

0.000

630-80360  
 

47.000

EACH

24.00000 1,128.0047.000

0.00

0220 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
DELETED FM 105

0.000

0.000

630-80363  
 

0.000

EACH

24.00000 0.000.000

0.00

0225 *TRAFFIC CONE 40.000

0.000

630-80380  
 

40.000

EACH

6.00000 240.0040.000

0.00

0230 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A FUEL COST ADJUSTMENT 629.790

-43.660

700-70016  
 

586.130

F A 

1.00000 586.13586.130

-43.66

0245 F/A ASPHALT CEMENT COST ADJUSTMENT 942.810

0.000

700-70019  
 

942.810

F A 

1.00000 942.81942.810

0.00

0250 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A QUALITY INCENTIVE PAYMENT 1,723.110

0.000

700-70025  
 

1,723.110

F A 

1.00000 1,723.111,723.110

0.00

0260 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17016-BID    ESTIMATE RUN 05/12/2010

PROJECT: SHE 3921-009                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:08:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 250,432.06-43.66250,432.06CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

210.00000 210.001.000

0.00

CAT 210.000.00210.00CURRENT AMT0400 $ $ $

$ 250,642.06-43.66$250,642.06$CURRENT AMTPROJECT TOTAL


